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COMPANY

MEMORANDUM

Date: April 23, 2003 Minutes are unglgs
NOT UCNI:

To: Jan Robbins, T130G

From: David Ward

Subject:  WEEKLY STATUS MEETING DOE/LRA for April 23, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

D. Coyne W. Moe

D. Delvecchio D. Onyskiw
J. Floerke K. Trice

F. Gerdeman R. Vonfeldt
H. Gilpin D. Ward

R. Leonard J. Zaret

R. Leitner

Additional items discussed:

1. The monthly building tour is currently scheduied for May 14, 2003.

2. PA closure progress will be included on the weekly status report. The wall scans have
started.

Action items:
No Change to below action items:

1. DOE will issue a contact record confirming completion of the following Sets, which were
walked down by the State and DOE on April 2, 2003: Set 3, 5, 11, 32, 12 raschig ring
removal, and 12 cerium rinse. — Fred Gereman.-Complete - attached

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with
the pallets from CSV, which is ever the most, appropriate. This action required additional
information which is in process of being supplied to DOE.— Fred Gerdeman and Jim Floerke
Complete
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' Ward, David

From: Hoffman, Betty

Sent: Wednesday, April 23, 2003 10:46 AM

To: Ward, David; Green, Ken; Nesheim, Janet; Cunningham, Steven
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The April 23, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI.

Betty Hoffman

From: Ward, David

Sent: Wednesday, April 23, 2003 10:30 AM

To: Green, Ken; Nesheim, Janet; Cunningham, Steven; Hoffman, Betty
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the
transmittal memorandum for April 23, 2003. All three documents
have been reviewed by Jim Floerke, who has signed on the cover page
of transmittal memorandum, that they are unclassified and NOT
UCNI.

Your return E-mail indicating approval will accompany the minutes to
the Administrative Record for access by the public.

David Ward
Xb938

<< File: AGENDA.doc >> << File: TRANSMITTAL MINUTES (2).doc >> << File: Weekly State Status - (04-23-
03).doc >> << File: Environmental Matrix Changes.xls >>
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AGENDA
April 23, 2603

INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850 (212-3292)

CONSTRUCTION / MAINTENANCE -Dan Coyne X2820 (212-6200)

D&D WASTE -Randy Leitner X3537 (212-2174)

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383 (212-5657)

AUTHORIZATION BASIS

)

(9]

BiQ - Howard Gilpin, X3701 (212-360

~

ENVIRONMENTAL & ACTION I'PEMS — David Ward

None

1.

DOE will notify the Defense Board that residues will be disposition by repacking and/or with

the pallets from CSV which is ever the most appropriate. — Fred Gerdeman



D&D Summary (AAC/AAD)
Week iCnding 04/18/03

r D&D -Jim Floerke

Set 4 1AD104BD00)

¢ Mechanical stripout in process.

e (GB33 removal complete.

e Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)
e Scanning of tanks in rooms is complete.
¢ Engineering and Planning activities in process.
»  Glovebox internal component removal in process.
D&D package for Room 3563 in process.
s Permacon package ready to work.
s D&D package for Room 3553 ready to work.
¢ Electrical isolation and stripout package in process.

Set 8 (1AD108BD0V) e Planning and engineering in process.
Set 9 (CSV)
s Entries for decon and pallet removai in repair bay complele.

e Package for relocation of BMS switch ready to work.
e Initiated pallet removal through YO 8. 93 of 1,147 pallets removed.

Set 12 Dismantlement (1AD112BD00)
e Dismantlement engineering/planning in process.
e Internal GB component removal in process. Working GBs 17, 19, 20, and 21.

Set 13 Dismantlement (1AD113BD00)

e Electrical isolation and stripout in process.

¢ Dismantlement planning and engineering activities in process.
*  Room 2307 D&D in process. Set scope complete.
s  Room 2317 D&D in process.

Set 14 Dismantiement (1AD114BD00)

e Electrical isolation is 100% complete.

e Mechanical isolation package is 90% complete.

e GB7,9,10, 12, 13 and Room 2339 - Removal is 100% complete.
e (B 8 - Installing tent.

Set 16 Dismantlement (1AD116BD00)
¢ Electrical isolation and stripout package in process.
e Mechanical isolation and stripout package initiated.
e GB33 removal in process
e Canyon entries for component size reduction and removal initiated.

Revision: 04/23/03



Tanks

e Set 6 - Ring Removal for Room 3563 complete. Tank 52A, 52B, 49A, 49B, 49C, and 49D, complete.
Removing rings from Room 3559. Completed removal from tanks 69A, 69R, and S0A. Remaoval of
scaffolding complete in Rooms 3563 and 3559. (1AC106ET00)

e Set 10 - Ring Removal package ready to work. (1ACIHIOET00)

110 A2 2VE DU

Packages Ready to Work Pending Resources
e Set 6 Mechanical stripout (3553).

e Set 6 Permacon install and door removal.

e Set 23 Hiectrical isolation and stripout.

CONSTRUCTION / MAINTENANCE - Dan Coyne

Area AM Dismantiement [Rooms 4101, 4102, 4103 and 4104} (1ADIAMBX00)

e On-Hold for west wall removal

B371/374 Demolition Contract e Proposal review in process.

In-process Security Surveillance System ¢ Job canceled

B371 Underslab Ch acter-z tion

o 18 samples from 371 and 6 from 371 have been pulled. 29 total samples will be pulled from 371 and
6 total will be ulled from 374.

B371 West Wail Removal
e Removing studs, ceiling tile, ducting and grid. Sprinkler modifications are 80% complete. Relocating
LSDW and fire alarms.

Set 4 Tank Removal e Removing 2 tanks this week.

Set 18 Sludge Removal

e (leaned, surveyed and encapsulated Tanks 826A.
Cleaned tanks 826 C. Surveys will occur 4/23.
Approximately 2500 gallons of sludge remains in 826B
2 of 11 Tanks complete

Set includes 11 tanks and 41K gallons of sludge.

Packages Ready to Work Pending Resources
o Set 21 Dismantlement (1AD421BD00)

¢ B371 Asbestos Removal ($138K)
¢ Set 56 Mechanical Dismantlement
¢ Set 58 Mechanical Dismantlement
¢ Set 13 Tanks Removal (2307)
Electrical Sets

e Set 6: Working

e Set 16: Working

o Set 12: Working

e Set 8: in prerequisites
e Set 23: In prerequisites

e  Set 57: In prerequisites

Revision: 04/23/03 2



D&D Waste — Randy Leitner

Repackage/disposition the remaining 3000 legacy drums

e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)

e April 21, 2003 inventory = 1424
Drum Category

# 55 Galion Drums

No glovebox processing 216
Box & Go 104
Drum repack (e.g. c-cell) 297
Glovebox processing 39
Empty 140
Active Standards 3
Unknown - Standards (Waiting disposition) 35
Unknown - Disposition 8
New Generation/New empty 453
Building 371 Total 1295
Building 374 Total 129
Grand Total 1424
Net Drum Loss for Week -46
Material Stewardship containers received to date 78

ol

= 39 Box-N-Go SWBs completed ~/&67/7 remaining 77 Kwuuay

Room 3305 Repack/Size Reduction Tent Status

Tent size reduction operations continue.

Four containers repackaged.

PuSPS/BUILDING OPERATIONS - Kelly Trice

PuSPS

Good cans in final review :

Data packages approved

Feed cans remaining:
Pretreatment batches completed:

Building Operations

9975 containers packaged:

SRM 9975 containers packaged:

DT22s packed

LL oxide cans generated:

Remaining Cats and Dogs
Stand alone items:

Items in 55 gallon drums:
Items in 10 gallon drums:

Total Items

Revision: 04/23/03

1640

1562
574

142

increase of 37 cans from 4/15/03
increase of 32 cans from 4/15/03

1429

42 of 150 (est.)
278

679 of 1400 (est.)

3

15
2

30



Basis for Interim Operations (BIO)
Week Ending 04-25-03 — Howard Gilpin

PuSPS

e None

Operations

e Streamline JCO to support open Hatch in Room 1214 to support CSV pallet
Removal. (Drafted — ready for submittal when needed)

e Page change to remove Process Water Seismic and Attic Leak Detection (Approved)
Streamliine JCO to support batching oxide material in 3515 (Approved)

¢ Streamline JCO to support fogging Room 3521 (Approved)

D&D Support

e JCO for transferring large/long items through airlocks (On Hold)
e Page Change to allow storage of drums and SWB’s in B374 (On hold)

DBIO Development/Implementation.

e Final submittal sent to DOE, RFFQO with all comments incorporated 4/10/02
Target DOE, RFFO Approval set for 5/5/03

Out-of-commission — USQDs for placing dismantlement sets out-of-commissioii:

Set l Date Completed L Date to DOE j Response Due l Response/ Approval
Pending
12 Ph. 2 4/4/03 4/7/03 4/15/03
8
17
Complete
16 1/13/03 1/13/03 1/20/03 2/5/03
57 1/27/03 1/27/03 2/3/03 2/5/03
6 12/17/02 12/19/02 12/27/02 1/13/03
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. I 7/2/02 7/3/02 7/10/02 7/26/02
3,45 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21,Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. | 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02% 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled

Revision: 04/23/03 4
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: 4/10/03

Site Contact(s): Jim Floerke, K-H, Fred Gerdeman, DOE
Phone:

Regulatory Contact: Denise Onyskiw, CDPHE
Phone:

Agency: CDPHE

Purpose of Contact: Walkdown completed RFCA PWAs for earned value
determination.

Discussion Walked down sets related to RFCA PWA earned value on 4/2/03.
Determined that all of the following had been completed as stated in the PWA
completions sheets. Any exceptions to completed scope as noted in the completion
sheets were deemed minor and acceptable..
e 1ADI103BDO00, Set 03 — (Nitric Acid Recovery 3517) Dismantlement,
$907,029
¢ 1ADI105BDO00, Set 05 ~ (Nitric Acid Secondary) Dismantlement,
$566,132
e 1AD111BDO0O0, Set 11 — (Storage Vault) Dismantlement, $103,629
e 1AD112DHO0, Set 12 Tank Cerium Decon Execution, $226,626
¢ 1ADI132BD00, Set 32 — (Drum Storage 3501/ITC) Dismantlement,
$96,849.

Contact Record Prepared By: Fred Gerdeman

Required Distribution: Additional Distribution:

D. Onyskiw, CDPHE

J. Floerke, K-H 371 R. Leitner, K-H 371
R. DiSalvo, DOE MV S. Gunderson, CDPHE
K. North, K-H ESS/MS T. Rehder, USEPA
Contact Record 4/10/00
Rev. 9/3/02
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B. Prymak, DOE
G. Doyle, DOE

Contact Record 4/10/00
Rev. 9/3/02

Admin. Record Administrator
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